
HFQLG Status Report to Congress 
Fiscal Year 2000 
Appendix C 

 
 
 
 

APPENDIX C 
HFQLG IMPLEMENTATION PLAN 



HFQLG Status Report to Congress 
Fiscal Year 2000 
Appendix C                                                                                                                                                                              
 

2

 
 
 

FY 2000 – 2004 IMPLEMENTATION PLAN 
 
 
 
 

Herger-Feinstein Quincy Library Group 
Forest Recovery Act 

 
 
 

USDA Forest Service 
Pacific Southwest Region (R5) 

Lassen National Forest 
Plumas National Forest 

Sierraville Ranger District, Tahoe National Forest 
 
 

November 20, 2000 
 



HFQLG Status Report to Congress 
Fiscal Year 2000 
Appendix C                                                                                                                                                                              
 

3

Planning Premise 
 
This plan currently identifies analysis areas where vegetation treatments are being considered and/or planned 
within the Herger-Feinstein Quincy Library Group Forest Recovery Act (HFQLG FRA) Pilot Project area.  This 
plan should meet the objectives identified in Alternative #2 of the HFQLG FRA Final Environmental Impact 
Statement (FEIS, 1999).  However, the spotted owl mitigation measure described in the Record of Decision 
(ROD) for the HFQLG FEIS is not reflected in the estimated output level of acres or volumes.  These estimates 
would require verification through site-specific analysis and could change with as more accurate information 
becomes available.  Revisions of this Implementation Plan would be necessary, when the mitigation measure 
premise is no longer valid. 
 
These designated areas may expand or contract as planning progresses on a site-specific basis.  New project 
names may also occur when it becomes necessary to divide larger areas into smaller projects.  This Plan is also 
a working document that would be refined through time and would be adjusted given new information, 
congressional budget allocations, and/or a change in direction from regional planning initiatives like the Sierra 
Nevada Forest Plan Amendment (Framework) process. 
 
FY 2000 projects were funded at 40 percent of full implementation and projects in FY 2001 through 2004 
reflect a budget expectation of full funding.  Full implementation figures can be found in Table 3.60 HFQLG 
FIES, p. 3-131.  Outputs for the current year would be revised once the budget allocation is received.  
 
Under Alternative #2 and assuming full funding, the five-year Pilot Project expects to annually construct 40,000 
to 60,000 acres of Defensive Fuel Profile Zones (DFPZ); 8700 acres of Group Selection (GS) harvest 
treatments; and implement watershed/riparian restoration projects.   The plan displays the Pilot Project Area 
divided into 31 smaller sub-networks.  These sub-networks are prioritized to complete the highest priority 
Defensible Fuel Profile Zone (DFPZ) sub networks first.  This would enable an independent scientific panel to 
review and report on whether, and to what extent, implementation of the Pilot Project under the HFQLG FRA 
achieved the goals stated in the Quincy Library Group Community Stability Proposal.  The goals for the 
Community Stability Proposal include improved ecological health and community stability.    
 
Assumptions for Estimated Acre and Volume Levels: 

 Pilot Project would be fully funded for the term of the project 
 Vegetation treatments are planned using CA Spotted Owl interim guidelines, as identified in the ROD 

for the HFQLG FEIS 
 Volume estimates are included for the primary goals: DFPZ and GS treatments 
 Individual Tree Selection (ITS) treatment acres and volumes are estimated separately and would be 

implemented where opportunities exist.  
 Volume estimates were determined using District and Forest experience without actual measurements 
 Watershed Restoration Projects would be included as projects are identified and or funded 
 Prescribed fire treatments would be included as projects are identified from completed vegetation 

treatments. 



HFQLG Status Report to Congress 
Fiscal Year 2000 
Appendix C 

4

Herger-Feinstein Quincy Library Group Pilot Project 
Implementation Plan for Years 2000 - 2004 

 
Summary by Forest, Year and Activity 

 
TOTAL DFPZ/GS DFPZ/GS ITS ITS FOREST YEAR DFPZ 

Acres 
GS Acres 

DFPZ/GS 
Acres 

Sawlog Volume 
CCF 

Biomass 
Volume CCF 

ITS 
Acres Sawlog Volume 

CCF 
Biomass 

Volume CCF 
LASSEN 2000 10,016 200 10,216 48,574 64,362 772 0 0 
  2001 25,932 4,218 30,150 195,640 129,092 1,460 3,931 2,031 
  2002 16,863 3,458 20,321 166,158 106,679 3,135 16,553 8,302 
  2003 12,580 5,147 17,727 145,701 80,772 4,565 24,103 12,417 
  2004 11,741 5,977 17,718 138,376 84,353 5,190 27,403 13,702 
TOTAL  77,132 19,000 96,132 694,449 465,258 15,122 71,990 36,451 
           
PLUMAS 2000 5,858 0 5,858 4,583 8,837 0 0 0 
  2001 23,875 6,300 30,175 226,861 122,239 2,743 8,791 3409 
  2002 18,160 4,475 22,635 182,365 93,841 3,990 17,080 8,619 
  2003 14,730 5,655 20,385 159,588 82,130 8,360 44,141 22,739 
  2004 26,420 5,385 31,805 218,951 123,764 5,165 27,272 13,635 
TOTAL  89,043 21,815 110,858 792,348 430,811 20,258 97284 48403 
           
TAHOE 2000 2,336 166 2,502 25,852 30,842 1,228 0 0 
  2001 1,680 755 2,435 11,250 5,795 385 2030 1047 
  2002 1,470 720 2,190 10,118 5,212 770 4066 2033 
  2003 3,935 650 4,585 20,490 10,555 1,085 5729 2951 
  2004 4,051 600 4,651 21,488 11,069 375 1,980 990 
TOTAL  13,472 2891 16,363 89,198 63,473 3,843 13,804 7021 
PILOT 
TOTAL 

 
179,647 43,706 223,353 1,575,995 959,542 39,223 183,079 91,875 

DFPZ=Defensive Fuel Profile Zone GS= Group Selection ITS= Individual Tree Selection MBF=thousands of board feet CCF=hundreds of cubic feet 
Conversion Factors: 1 MBF = 2CCF,  1CCF = 2.3 Green Tons, 1 Green Ton = 0.5 bone dry tons.  
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Herger-Feinstein Quincy Library Group Pilot Project - Implementation Plan for Year 2000 

Project Name District Sub-network 
Priority 

Contract 
Type 

DFPZ 
Acres 

GS 
Acres 

ITS 
Acres 

Estimated 
Date of Sale 

Award 

Estimated 
Date of 

Operations

Sawlog 
Volume 

CCF 

Biomass 
Volume 
CCF e 

Cherry Hill (Jonesville) ALRD AN2 STS 875 0 0 Nov-00 Jun-01 1800 5400 
Butte ALRD AN2 TS 175 0 0 Nov-00 Jun-01 600 n/a 
Prattville  ALRD AN1 STS 1,356 0 0 Nov-00 Jun-01 4300 6400 
Bridge Thin ELRD EL2 TS 500 0 146 Oct-00 Jun-01 4608 9059 
Cant Thin ELRD EL4 TS 175 0 127 Sep-00 Oct-00 1323 3441 
Signal  ELRD EL2 TS 832 0 329 Aug-00 Sep-00 5451 8047 
Summit  ELRD EL4 TS 1,603 0 170 Jul-00 Aug-00 22,525 5490 
Pittville DFPZ HCRD HC4 TS 2,500 200 0 Nov-00 Jun-01 7967 22,525 
Pittville North HCRD HC4 SC 1,000 0 0 Nov-00 Jun-01 n/a 2000 
Pittville South HCRD HC4 SC 1,000 0 0 Nov-00 Jun-01 n/a 2000 
Lassen Total       10,016 200 772   48,574 64,362 
Dotta BRD BK3 SC 200 0 0 Jul-00 Aug-00 n/a n/a 
Red Clover BRD BK3 STS 1643 0 0 Nov-00 Jun-01 843 2577 
Spike Buck BRD BK4 SC 800 0 0 Jun-00 Jul-00 n/a n/a 
Red Mtn-Arkansas Ravine FRRD FR2 SC 1,115 0 0 Nov-00 Jun-01 n/a n/a 
Antelope-Border MHRD BK1 STS 2,100 0 0 Nov-00 Jun-01 3740 6260 
Plumas Total       5,858 0 0   4,583 8,837 
Lahonton SVRD SV2 TS 219 66 363 Dec-00 Jun-01 7209 3829 
Leftover SVRD SV2 TS 762 100 693 Dec-00 Jun-01 11,310 6090 
Camp 21 SVRD SV1 FA 50 0 0 n/a Aug-00 n/a n/a 
Marmalade SVRD SV1 TS 640 0 172 Sep-99 Jun-00 4,785 4,278 
Skippy SVRD SV2 STS 528 0 0 Aug-00 Sep-00 1,678 13,384 
Jelly SVRD SV2 STS 137 0 0 Aug-00 Sep-00 870 3261 
Tahoe Total       2,336 166 1228   25,852 30,842 

Pilot Area Total       18,210 366 2,000   79,009 104,041 
*TS-Timber Sale STS-Service Contract with embedded Timber Sale SC-Service Contract FA-Force Account (Forest Service employees)  
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Herger-Feinstein Quincy Library Group Pilot Project - Implementation Plan for Year 2001 

Project Name District Sub-network 
Priority DFPZ Acres GS Acres 

DFPZ/GS 
Sawlog 

Volume CCF 

DFPZ/GS 
Biomass 

Volume CCF
ITS Acres ITS Sawlog 

Volume CCF
ITS Biomass 
Volume CCF

Brown's Ravine   ARD AN2 2,050 600 36,729 18,921 250 660 340 
Lakes   ARD AN2 2,050 40 28,967 14,923 30 158 82 
Scott   ARD AN2 1,025 400 19,751 10,174 150 396 204 
West Dusty  ARD AN1 600 0 0 12,600 0 0 0 
Miscellaneous SAI  ARD AN1 400 0 0 2,856 0 0 0 
Pegleg/A21 ELRD EL1 6,640 559 44,663 23,008 200 525 272 
Cone/Crater ELRD EL1 3,667 819 27,831 14,337 300 792 408 
Blacks Ridge HCRD HC5 3,500 1,360 26,944 13,880 315 833 432 
Ridge #1 HCRD HC5 1,500 0 0 4,284 0 0 0 
Ridge #2 HCRD HC5 1,000 0 0 2,856 0 0 0 
North Coble HCRD HC4 1,500 440 10,755 5,541 215 567 293 
Coble #1 HCRD HC4 1,000 0 0 2,856 0 0 0 
Coble #2 HCRD HC4 1,000 0 0 2,856 0 0 0 
Lassen Total     25,932 4,218 195,640 129,092 1,460 3,931 2,031 
Red Clover GS BRD BK3 0 120 647 333 0 0 0 
Last Chance BRD BK2 4,570 355 26,556 13,681 340 898 462 
Poison BRD BK2 1,700 300 10,784 5,557 290 766 395 
Dotta 2 BRD BK3 655 0 0 5,371 0 0 0 
Stony Ridge BRD BK2 1,400 250 2,272 1,170 0 0 0 
Lower Slate FRRD FR5 2,050 1,125 34,785 17,920 407 2,152 0 
Upper Slate FRRD FR5 1,300 1,120 26,514 13,658 403 1,064 538 
Kingsbury Rush MHRD MH2 3,000 645 30,491 15,707 285 784 404 
Waters MHRD MH4,2 6,400 1,370 63,590 32,758 585 1,545 795 
Lowe-Boulder MHRD BK1 1,500 670 17,759 9,149 285 784 404 
Cold MHRD BK1 1,300 345 13,463 6,935 148 798 411 
Plumas Total     23,875 6,300 226,861 122,239 2,743 8,791 3,409 
Beak SVRD SV1 1,680 755 11,250 5,795 385 2,030 1,047 
Tahoe Total     1,680 755 11,250 5,795 385 2,030 1,047 

FY 2001 TOTAL     51,487 11,273 433,751 257,126 4,588 14,752 6,487 
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Herger-Feinstein Quincy Library Group Pilot Project - Implementation Plan for FY 2002 

Project Name District Sub-network 
Priority DFPZ Acres GS Acres 

DFPZ/GS 
Sawlog 

Volume CCF

DFPZ/GS 
Biomass 

Volume CCF
ITS Acres ITS Sawlog 

Volume CCF
ITS Biomass 
Volume CCF

Summit  ARD AN2 1,020 150 16,216 8,354 120 634 317 
Christie Hill  ARD AN4 1,020 300 18,295 9,425 230 1,214 607 
Mineral  ARD AN4 720 45 10,603 5,462 35 185 92 
Castle  ARD AN3 1,020 300 18,295 9,425 250 1,320 660 
Bolt  ARD AN2 1,020 60 14,969 7,711 40 211 106 
Ruffa  ARD AN3 860 0 11,920 6,140 0 0 0 
Bear Cub  ARD AN4 460 0 0 9,660 0 0 0 
Colby ARD AN2 885 200 15,038 7,747 180 950 490 
Champs/Gooch ELRD EL2 3,858 2,103 36,982 19,051 2,000 10,560 5,280 
Big Jacks HCRD HC5 1,000 150 17,464 8,996 145 766 383 
Jack #1 HCRD HC5 1,000 0 0 2,856 0 0 0 
Jack #2 HCRD HC5 1,000 0 0 2,856 0 0 0 
South Station HCRD HC2 1,000 150 6,376 3,284 135 713 367 
Station #1 HCRD HC2 1,000 0 0 2,856 0 0 0 
Station #2 HCRD HC2 1,000 0 0 2,856 0 0 0 
Lassen Total   16,863 3,458 166,158 106,679 3,135 16,553 8,302 
Crystal/Adams BRD BK4 3,615 655 23,109 11,905 835 4,409 2,204 
Lookout BRD BK4 0 505 2,731 1,408 165 871 436 
Humbug  BRD BK5 4,445 685 27,818 14,330 980 5,174 2,666 
Bald Onion FRRD FR3 5,750 1,030 74,282 38,299 755 0 0 
South Fork FFRD FR 3,5 1,550 420 21,853 11,119 275 1,452 726 
Jura MHRD BK1 500 460 7,857 4,047 390 2,059 1,030 
Wild MHRD BK1 1,500 300 14,731 7,589 240 1,267 634 
Moonlight MHRD BK1 800 420 9,984 5,144 350 1,848 924 
Plumas Total   18,160 4,475 182,365 93,841 3,990 17,080 8,619 
Claw SVRD SV1 1,470 720 10,118 5,212 770 4,066 2,033 
Tahoe Total   1,470 720 10,118 5,212 770 4,066 2,033 

FY 2002 TOTAL   36,493 8,653 358,641 205,732 7,895 37,699 18,954 
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Herger-Feinstein Quincy Library Group Pilot Project - Implementation Plan for Year 2003 

Project Name District Sub-network 
Priority DFPZ Acres GS Acres 

DFPZ/GS 
Sawlog 

Volume CCF

DFPZ/GS 
Biomass 

Volume CCF
ITS Acres ITS Sawlog 

Volume CCF
ITS Biomass 
Volume CCF

Dry  ARD AN4 2,190 305 34,581 17,815 250 1,320 680 
Lost Lake  ARD AN3 720 305 14,207 7,319 210 1,109 571 
Yellow  ARD AN3 430 195 8,662 4,463 165 871 449 
Echo  ARD AN5 750 305 14,622 7,533 210 1,109 571 
Prattville II  ARD AN1 690 200 12,329 6,351 160 845 435 
Stover  ARD AN1 450 95 7,554 3,891 75 396 204 
Ebby/Buttes ELRD EL3 3,350 1,757 31,653 16,307 1,600 8,448 4,352 
Deep Red HCRD HC1 1,000 575 8,732 4,498 560 2,957 1,523 
Red West HCRD HC1 1,000 0 0 2,856 0 0 0 
North 49 HCRD HC1 1,000 1,410 13,361 6,883 1,335 7,049 3,631 
49 West HCRD HC1 1,000 0 0 2,856 0 0 0 
Lassen Total   12,580 5,147 145,701 80,772 4,565 24,103 12,417 
89 South  BRD BK5 2,775 930 20,015 10,230 2,075 10,956 5,644 
70E  BRD BK5 2,505 705 17,373 8,949 1,545 8,158 4,202 
Coyote   BRD BK3 0 720 3,897 2,007 2,125 11,220 5,780 
Watdog FRRD FR3 3,250 860 45,029 23,197 645 3,406 1,754 
Flea FRRD FR1 0 375 4,108 2,117 205 1,082 558 
Brush Creek  FRRD FR4 550 0 6,026 3,104 0 0 0 
Hungarian MHRD MH4 400 310 5,811 2,993 275 1,452 748 
Whitlock MHRD MH4 600 255 6,997 3,605 235 1,241 639 
Snake MHRD MH4 3,100 630 30,526 15,726 500 2,640 1,360 
Burton MHRD MH4 950 320 10,394 5,354 285 1,505 775 
Butt MHRD MH2 600 550 9,412 4,848 470 2,482 1,278 
Plumas Total   14,730 5,655 159,588 82,130 8,360 44,141 22,739 
Borda SVRD BK5 3,785 650 20,490 10,555 1,085 5,729 2,951 
Basque-it SVRD SV2 150 0 0 0 0 0 0 
Tahoe Total   3,935 650 20,490 10,555 1,085 5,729 2,951 

FY 2003 TOTAL   31,245 11,452 325,779 173,457 14,010 73,973 38,107 
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Herger-Feinstein Quincy Library Group Pilot Project  Implementation Plan FY 2004 

Project Name District 
Sub-

network 
Priority 

DFPZ 
Acres GS Acres 

DFPZ/GS 
Sawlog 
Volume 

CCF 

DFPZ/GS 
Biomass 
Volume 

CCF 

ITS Acres 
ITS Sawlog 

Volume 
CCF 

ITS Biomass 
Volume CCF

Benner   ARD AN5 1,220 300 21,067 10,853 220 1,162 581 
Swain   ARD AN5 520 200 9,979 5,141 150 792 396 
Star Butte   ARD AN5 740 300 14,414 7,426 250 1,320 660 
Echo Star  ARD AN5 1,030 0 0 7,354 0 0 0 
Feather North   ARD AN1 1,440 400 25,502 13,138 310 1,637 818 
Humboldt   ARD AN3 1,200 300 20,790 10,710 230 1,214 607 
Susan River ELRD EL4 1,591 1,762 20,484 10,553 1,500 7,920 3,960 
South Bunch HCRD HC2 1,000 1,215 12,280 6,326 1,205 6,362 3,181 
Bunch West HCRD HC2 1,000 0 0 2,856 0 0 0 
Backbone HCRD HC3 1,000 1,500 13,860 7,140 1,325 6,996 3,498 
Backbone West HCRD HC3 1,000 0 0 2,856 0 0 0 
Lassen Total   11,741 5,977 138,376 84,353 5,190 27,403 13,702 
Ingalls   BRD BK3 2,925 595 19,050 9,814 575 3,036 1,518 
Grizz   BRD BK3 4,965 755 30,957 15,947 1,110 5,861 2,930 
Happy Jack   BRD MH3 3,390 710 21,946 11,305 785 4,145 2,072 
Feather   BRD MH3 0 430 2,327 1,199 545 2,878 1,439 
Four Granite FRRD FR2 1,950 780 29,910 15,408 595 3,142 1,571 
Slapjack FRRD FR5 250 230 5,259 2,709 115 607 304 
Big Bend FRRD FR4 0 160 1,753 903 55 290 145 
Big Sky FR/MH FR5 2,750 500 35,607 18,343 335 1,769 884 
French Creek FRRD FR4 0 0 0 0 0 0 0 
Mosquito MHRD MH1 1,800 380 17,841 9,191 325 1,716 858 
Mule MHRD MH2 190 465 5,361 2,761 400 2,112 1,056 
Keddie MHRD MH1 1,800 380 17,841 9,191 325 1,716 858 
Wolf MHRD MH1 300 0 2,455 1,265 0 0 0 
Long Valley MHRD MH1 800 0 6,547 3,373 0 0 0 
Cooks MHRD MH1 700 0 5,729 2,951 0 0 0 
Grizzly Ridge MHRD MH3 2,000 0 16,368 8,432 0 0 0 
Empire MHRD MH3 900 0 0 3,798 0 0 0 
Hough MHRD MH3 700 0 0 2,954 0 0 0 
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Herger-Feinstein Quincy Library Group Pilot Project  Implementation Plan FY 2004 - continued 

Project Name District 
Sub-

network 
Priority 

DFPZ 
Acres GS Acres 

DFPZ/GS 
Sawlog 
Volume 

CCF 

DFPZ/GS 
Biomass 
Volume 

CCF 

ITS Acres 
ITS Sawlog 

Volume 
CCF 

ITS Biomass 
Volume CCF

Cashman MHRD MH3 1,000 0 0 4,220 0 0 0 
Plumas Total   26,420 5,385 218,951 123,764 5,165 27,272 13,635 
Euro SVRD SC3 4,051 600 21,488 11,069 1,980 990  
Tahoe Total   4,051 600 21,488 11,069 1,980 990  
FY 2004 TOTAL   42,212 11,962 378,815 219,186 10,730 56,655 28,327 

 
 
 


